COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 02/21/2006

ESTIMATE SUMMARY 09:42:32
CONTID: C14234 ESTIMATE NO: 0008 PROG SPEC YR:2002
PCN: 14234-BID COFRS REPORTING CATEGORY: 6 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 143.( DAYS TIME ALLOW: 143 WORK DAYS
I-270: VASQUEZ TO I-70 PERCENT TIME: 100.00 ORIG TIME ALLOW: 215 WORK DAYS
PROJECT NO: IM 2706-034
I-270: VASQUEZ TO I-70
NAME OF ROAD: 1270
PROJECT COUNTIES: DENVER ADAMS, REGION 6
CONTRACTOR:
INTERSTATE HIGHWAY CONSTRUCTION PAY PERIOD ENDING 02/04/2006 DATE TIME STARTED 06/13/2005
P. 0. BOX 4356 DATE LET 04/14/2005 DATE WORK BEGAN  06/13/2005
DATE AWARDED 05/04/2005 DATE TIME STOPPED
DATE CONTRACT EXECUTED 05/25/2005 DATE ACCEPTED
ENGLEWOOD CO 80155-43.303 790-9100 DATE NOTICE TO PROCEED 06/13/2005
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 6,619,710.43 PARTICIPATING $ 5,673,717.41 S 362,236.39
AWARD PROJECT AMT: $  6,106,038.53 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 85.71% TOTAL EARNINGS 5,673,717.41 362,236.39
FUNDS AVAILABLE: $ 945,993.02 STOCKPILED MATERIALS 159,114.80 0.00
GROSS EARNINGS 5,832,832.21 362,236.39
TOTAL CLAIMS: $ 0.00 RETAINAGE -91,590.58 0.00
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 5,741,241.63 362,236.39
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 5,741,241.63 362,236.39
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 362,236.39

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 14234-BID ESTIMATE RUN 02/21/2006
PROJECT: IM 2706-034 ESTIMATE NO: 0008 09:42:32
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 202-00001 *REMOVAL OF STRUCTURE 21.000 21.000
EACH 0.000 0.00
466.32000 21.000 9,792.72
0010 202-00024 *REMOVAL OF EMBANKMENT PROTECTOR TYPE 5 15.000 15.000
EACH 0.000 0.00
41.47000 15.000 622.05
0015 202-00035 *REMOVAL OF PIPE 2,205.000 2,205.000
LF 0.000 0.00
13.47000 2,205.000 29,701.35
0020 202-00090 *REMOVAL OF DELINEATOR 41.000 41.000
EACH 0.000 0.00
2.08000 41.000 85.28
0025 202-00210 *REMOVAL OF CONCRETE PAVEMENT 38,031.000 35,722.000
SY 0.000 0.00
2.59000 35,722.000 92,519.98
0030 202-00220 *REMOVAL OF ASPHALT MAT 28,018.000 23,904.000
SY 4,114.000 8,515.98
2.07000 28,018.000 57,997.26
0035 202-00250 *REMOVAL OF PAVEMENT MARKING 12,301.000 10,690.000
SF 1,611.000 1,981.53
1.23000 12,301.000 15,130.23
0040 202-00810 *REMOVAL OF GROUND SIGN 8.000 3.000
EACH 0.000 0.00
26.04000 3.000 78.12
0045 202-00821 *REMOVAL OF SIGN PANEL 1.000 0.000
EACH 0.000 0.00
208.29000 0.000 0.00
0050 202-01130 *REMOVAL OF GUARDRAIL TYPE 3 669.000 669.000
LF 0.000 0.00
2.62000 669.000 1,752.78
0055 202-01300 *REMOVAL OF END ANCHORAGE 2.000 2.000
EACH 0.000 0.00

178.66000 2.000 357.32
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PCN: 14234-BID ESTIMATE RUN 02/21/2006
PROJECT: IM 2706-034 ESTIMATE NO: 0008 09:42:32
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0060 202-04002 *CLEAN CULVERT 1.000 0.000
EACH 0.000 0.00
1,036.26000 0.000 0.00
0065 202-05150 *SANDBLASTING 15,200.000 0.000
SF 0.000 0.00
0.51000 0.000 0.00
0070 203-00010 *UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 27,459.000 27,459.000
cy 0.000 0.00
11.41000 27,459.000 313,307.19
0075 203-01100 *PROOF ROLLING 6.000 6.000
HOUR 0.000 0.00
82.95000 6.000 497.70
0080 203-01555 *DOZING (LANDSCAPING) 40.000 10.000
HOUR 0.000 0.00
93.32000 10.000 933.20
0085 203-01597  *POTHOLING 1.000 1.000
HOUR 0.000 0.00
181.45000 1.000 181.45
0090 206-00510 FILTER MATERIAL (CLASS A) 6.000 0.000
cy 6.000 373.08
62.18000 6.000 373.08
0095 207-00205  *TOPSOIL 5,251.000 3,908.000
CcYy 1,343.000 11,133.47
8.29000 5,251.000 43,530.79
0100 208-00005 *EROSION LOG 300.000 220.000
LF 45.000 224.10
4.98000 265.000 1,319.70
0105 208-00020 *SILT FENCE 1,160.000 950.000
LF 210.000 218.40
1.04000 1,160.000 1,206.40
0110 208-00045 CONCRETE WASHOUT STRUCTURE 1.000 1.000
EACH 0.000 0.00

1,555.27000 1.000 1,555.27
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PCN: 14234-BID ESTIMATE RUN 02/21/2006
PROJECT: IM 2706-034 ESTIMATE NO: 0008 09:42:32
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0115 208-00050 *STORM DRAIN INLET PROTECTION 48.000 43.000
EACH 5.000 579.45
115.89000 48.000 5,562.72
0120 208-00070 *STABILIZED CONSTRUCTION ENTRANCE 4.000 4.000
EACH 0.000 0.00
1,036.85000 4.000 4,147.40
0125 208-00100 *SEDIMENT REMOVAL AND DISPOSAL 1.000 0.250
LS 0.000 0.00
5,184.25000 0.250 1,296.06
0130 208-00200 EROSION CONTROL SUPERVISOR 1.000 0.800
LS 0.000 0.00
5,000.00000 0.800 4,000.00
0135 208-00300 *TEMPORARY BERMS 1,388.000 1,388.000
LF 0.000 0.00
2.59000 1,388.000 3,594.92
0140 210-00815 *RESET SIGN PANEL 1.000 0.000
EACH 0.000 0.00
208.29000 0.000 0.00
0145 210-04015 *MODIFY MANHOLE 4.000 3.000
EACH 1.000 880.82
880.82000 4.000 3,523.28
0150 212-00006 *SEEDING (NATIVE) 14.400 3.100
ACRE 11.300 4,876.52
431.55000 14.400 6,214.32
0155 212-00047 *SOIL PREPARATION (SPECIAL) 14.400 3.100
ACRE 11.300 8,860.90
784.15000 14.400 11,291.76
0160 213-00003 *MULCHING (WEED FREE) 14.400 3.100
ACRE 11.300 5,292.81
468.39000 14.400 6,744.82
0165 213-00061 *MULCH TACKIFIER 4,280.000 2,020.000
1B 2,260.000 3,796.80

1.68000 4,280.000 7,190.40
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PCN: 14234-BID ESTIMATE RUN 02/21/2006
PROJECT: IM 2706-034 ESTIMATE NO: 0008 09:42:32

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0170 216-00037 *SOIL RETENTION BLANKET (COCONUT) 10,050.000 0.000
sy 4,964.000 5,410.76
1.09000 4,964.000 5,410.76
0175 217-00020 *HERBICIDE TREATMENT 5.000 0.000
HOUR 0.000 0.00
168.41000 0.000 0.00
0180 250-00010 ENVIRONMENTAL HEALTH AND SAFETY MANAGEMENT 1.000 0.700
LS 0.000 0.00
1,500.00000 0.700 1,050.00
0185 250-00110 HEALTH AND SAFETY OFFICER 8.000 0.000
HOUR 0.000 0.00
175.00000 0.000 0.00
0190 250-00300 WATER TREATMENT SYSTEM 14.000 0.000
EACH 3.000 6,217.56
2,072.52000 3.000 6,217.56
0195 304-06007 *AGGREGATE BASE COURSE (CLASS 6) 15,049.000 14,480.000
cy 504.000 6,269.76
12.44000 14,984.000 186,400.96
0200 403-00720 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 300.000 0.000
TON 0.000 0.00
88.08000 0.000 0.00
0205 403-33841 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 64-22) 3,147.190 3,147.190
TON 0.000 0.00
51.82000 3,147.190 163,087.39
0210 403-34871 *HOT BITUMINOUS PAVEMENT (GRADING SX) (100) (PG 76-28) 246.700 246.700
TON 0.000 0.00
72.54000 246.700 17,895.62
0215 411-10255 *EMULSIFIED ASPHALT (SLOW-SETTING) 0.000 0.000
GAL 0.000 0.00
2.07000 0.000 0.00
0220 412-01350 *CONCRETE PAVEMENT (13-1/2 INCH) 83,742.000 83,926.000
SY -184.000 -6,283.60
34.15000 83,742.000 2,859,789.30
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PROJECT: IM 2706-034 ESTIMATE NO: 0008 09:42:32
CURRENT PREV QTY/ AMOUNT
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NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0225 503-00048 *DRILLED CAISSON (48 INCH) 64.000 39.000
LF 24.000 9,309.60
387.90000 63.000 24,437.70
0230 506-00212 *RIPRAP (12 INCH) 17.600 11.000
cY 0.000 0.00
62.18000 11.000 683.98
0235 603-01185 *18 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 653.000 653.000
LF 0.000 0.00
51.81000 653.000 33,831.93
0240 603-01245 *24 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 1,413.000 1,413.000
LF 0.000 0.00
60.10000 1,413.000 84,921.30
0245 603-05018 *18 INCH REINFORCED CONCRETE END SECTION 2.000 2.000
EACH 0.000 0.00
518.13000 2.000 1,036.26
0250 603-05024 *24 INCH REINFORCED CONCRETE END SECTION 6.000 6.000
EACH 0.000 0.00
569.94000 6.000 3,419.64
0255 603-10180 *18 INCH CORRUGATED STEEL PIPE 18.000 18.000
LF 0.000 0.00
103.63000 18.000 1,865.34
0260 603-10240 *24 INCH CORRUGATED STEEL PIPE 20.000 20.000
LF 0.000 0.00
103.63000 20.000 2,072.60
0265 604-00305 *INLET TYPE C (5 FOOT) 3.000 2.500
EACH 0.500 1,044.49
2,088.98000 3.000 6,266.94
0270 604-00310 *INLET TYPE C (10 FOOT) 11.000 11.000
EACH 0.000 0.00
2,457.63000 11.000 27,033.93
0275 604-00510 *INLET TYPE D (10 FOOT) 1.000 0.750
EACH 0.250 1,075.21

4,300.85000 1.000 4,300.85
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PCN: 14234-BID ESTIMATE RUN 02/21/2006
PROJECT: IM 2706-034 ESTIMATE NO: 0008 09:42:32
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0280 604-26005 *VANE GRATE INLET (DOUBLE) (5 FOOT) 7.000 5.250
EACH 1.750 6,666.31
3,809.32000 7.000 26,665.24
0285 604-26010 *VANE GRATE INLET (DOUBLE) (10 FOOT) 8.000 6.000
EACH 2.000 8,847.46
4,423.73000 8.000 35,389.84
0290 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 1,099.000 1,099.000
LF 0.000 0.00
16.79000 1,099.000 18,452.21
0295 606-00350 *GUARDRAIL TYPE 3 (DOUBLE) (6-3 POST SPACING) 164.000 0.000
LF 0.000 0.00
30.43000 0.000 0.00
0300 606-00720 GUARDRAIL TYPE 7 (STYLE CC) 8,070.000 1,299.000
LF 6,750.000 167,467.50
24.81000 8,049.000 199,695.69
0305 606-01340 *END ANCHORAGE TYPE 3D 2.000 2.000
EACH 0.000 0.00
557.72000 2.000 1,115.44
0310 606-01370 *TRANSITION TYPE 3G 4.000 2.000
EACH 0.000 0.00
1,091.69000 2.000 2,183.38
0315 606-02003 *END ANCHORAGE (NONFLARED) 1.000 1.000
EACH 0.000 0.00
2,057.60000 1.000 2,057.60
0320 606-02005 *END ANCHORAGE (FLARED) 2.000 2.000
EACH 0.000 0.00
1,558.11000 2.000 3,116.22
0325 607-11580 FENCE (TEMPORARY) 80.000 0.000
LF 80.000 321.60
4.02000 80.000 321.60
0330 612-00001 *DELINEATOR (TYPE I) 60.000 0.000
EACH 0.000 0.00

15.62000 0.000 0.00
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PCN: 14234-BID ESTIMATE RUN 02/21/2006
PROJECT: IM 2706-034 ESTIMATE NO: 0008 09:42:32
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0335 612-00002 *DELINEATOR (TYPE IT) 40.000 0.000
EACH 0.000 0.00
17.70000 0.000 0.00
0340 613-01200 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 2,500.000 1,608.000
LF 772.000 2,840.96
3.68000 2,380.000 8,758.40
0345 613-07038 *PULL BOX (36"X48"X18") 1.000 0.000
EACH 1.000 1,156.90
1,156.90000 1.000 1,156.90
0350 613-10000 *WIRING 1.000 0.000
LS 0.900 5,062.31
5,624.79000 0.900 5,062.31
0355 614-00011 *SIGN PANEL (CLASS I) 4.000 0.000
SF 0.000 0.00
12.50000 0.000 0.00
0360 614-00012 *SIGN PANEL (CLASS II) 70.000 0.000
SF 0.000 0.00
15.62000 0.000 0.00
0365 614-00013 *SIGN PANEL (CLASS III) 349.000 0.000
SF 0.000 0.00
19.79000 0.000 0.00
0365 MATERIAL ALLOWANCE STOCKPILE MATERIALS FOR CLASS III 273.000
SIGN PANELS
SF 0.000 0.00
12.60000 273.000 3,439.80
0370 614-00200 *STEEL SIGN POST (U-2) 18.000 0.000
LF 0.000 0.00
9.37000 0.000 0.00
0375 614-01582 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND) (POST AND 65.000 0.000
SLIPBASE)
LF 0.000 0.00
28.12000 0.000 0.00
0380 614-10120 *VARIABLE MESSAGE SIGN 1.000 0.000
EACH 0.000 0.00

129,722.10000 0.000 0.00
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0380 MATERIAL ALLOWANCE STOCKPILE MATERIAL FOR VMS 1.000
EACH 0.000 0.00
106,945.00000 1.000 106,945.00
0385 614-10123 *VARIABLE MESSAGE SIGN (INSTALL ONLY) 1.000 0.000
EACH 0.000 0.00
5,977.75000 0.000 .00
0390 614-30110 *BUTTERFLY STRUCTURE 1.000 0.000
EACH 0.000 0.00
38,217.18000 0.000 .00
0390 MATERIAL ALLOWANCE STOCK PILE MATERIALS FOR BUTTERFLY 1.000
SIGN STR.
EACH 0.000 0.00
31,700.00000 1.000 31,700.00
0395 614-32000 *MONOTUBE OVERHEAD SIGN CANTILEVER (20 INCH DIAMETER) 1.000 0.000
EACH 0.000 0.00
19,847.86000 0.000 .00
0395 MATERIAL ALLOWANCE STOCKPILE MATERIAL FOR MONOTUBE 1.000
SIGN STR. 20"
EACH 0.000 0.00
15,100.00000 1.000 15,100.00
0400 614-32400 *MONOTUBE OVERHEAD SIGN CANTILEVER (24 INCH DIAMETER) 1.000 0.900
EACH 0.000 0.00
24,745.18000 0.900 22,270.66
0400 MATERIAL ALLOWANCE STOCKPILE MATERIAL FOR MONOTUBE 0.100
SIGN STR. 24"
EACH 0.000 0.00
19,300.00000 0.100 1,930.00
0405 614-72871 *LOOP DETECTOR WIRE (PREFAB) SPECIAL 478.000 478.000
LF 0.000 0.00
15.64000 478.000 7,475.92
0405 MATERIAL ALLOWANCE LOOP DETECT WIRE (PREFAB) (SPEC) 0.000
LF 0.000 0.00
6.81000 0.000 .00
0410 614-72878 *TRAFFIC SIGNAL VEHICLE DETECTOR AMPLIFIER (LOOP TYPE) 6.000 6.000
EACH 0.000 0.00
1,132.76000 6.000 6,796.56



CONTID: Cl4234 COLORADO DEPARTMENT OF TRANSPORTATION Page 10

PCN: 14234-BID ESTIMATE RUN
PROJECT: IM 2706-034 ESTIMATE NO: 0008
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
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0410 MATERIAL ALLOWANCE TRAFFIC SIG. VEH. DET (4CH) 0.000
EACH 0.000 0.00
938.33333 0.000 0.00
0415 614-85115 IMPACT ATTENUATOR (QUADGUARD) 1.000 0.000
EACH 0.000 0.00
26,800.90000 0.000 0.00
0420 614-86245 *CONTROLLER (TYPE 170E) 2.000 2.000
EACH 0.000 0.00
9,921.87000 2.000 19,843.74
0420 MATERIAL ALLOWANCE CONTROLER (TYPE 170 E) 0.000
EACH 0.000 0.00
6,975.00000 0.000 0.00
0425 621-00450 *DETOUR PAVEMENT 0.000 0.000
SY 0.000 0.00
18.92000 0.000 0.00
0426 621-00450 DETOUR PAVEMENT (7.5") 35,253.000 35,557.000
SY -304.000 -4,794.08
15.77000 35,253.000 555,939.81
0430 625-00000 *CONSTRUCTION SURVEYING 1.000 0.880
L s 0.070 3,500.00
50,000.00000 0.950 47,500.00
0435 626-00000 *MOBILIZATION 1.000 1.000
LS 0.000 0.00
188,400.00000 1.000 188,400.00
0440 626-01000 PUBLIC INFORMATION SERVICES 1.000 0.400
L s 0.350 2,625.00
7,500.00000 0.750 5,625.00
0445 627-00005 *EPOXY PAVEMENT MARKING 102.000 0.000
GAL 0.000 0.00
76.95000 0.000 0.00
0450 627-00012 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 504.000 322.000
GAL 47.000 3,616.65

76.95000 369.000 28,394.55
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0455 627-03000 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE C) 4,533.000 0.000
SF 0.000 0.00
8.72000 0.000 0.00
0460 629-01011 *SURVEY MONUMENT (TYPE 1A) 1.000 0.000
EACH 0.000 0.00
653.93000 0.000 0.00
0465 630-00000 *FLAGGING 1,500.000 1,023.500
HOUR 0.000 0.00
18.02000 1,023.500 18,443.47
0470 630-00003 *UNIFORMED TRAFFIC CONTROL 100.000 0.000
HOUR 0.000 0.00
48.92000 0.000 0.00
0475 630-00004 *TRAFFIC CONTROL VEHICLE 1.000 0.000
EACH 0.000 0.00
1,040.78000 0.000 0.00
0480 630-00007 *TRAFFIC CONTROL INSPECTION 119.000 106.000
DAY 13.000 1,109.42
85.34000 119.000 10,155.46
0485 630-00012 *TRAFFIC CONTROL MANAGEMENT 155.000 90.000
DAY 1.000 350.53
350.53000 91.000 31,898.23
0490 630-80001 *FLASHING BEACON (PORTABLE) 7.000 6.300
EACH 0.000 0.00
1,457.10000 6.300 9,179.73
0495 630-80337 *BARRICADE (TYPE 3 M-C) (TEMPORARY) 6.000 0.900
EACH 2.700 843.05
312.24000 3.600 1,124.06
0500 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 24.000 0.900
EACH 0.000 0.00
78.06000 0.900 70.25
0505 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 48.000 26.100
EACH 0.000 0.00

130.10000 26.100 3,395.61



CONTID: Cl4234 COLORADO DEPARTMENT OF TRANSPORTATION Page 12

PCN: 14234-BID ESTIMATE RUN 02/21/2006
PROJECT: IM 2706-034 ESTIMATE NO: 0008 09:42:32
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0510 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 16.000 5.400
EACH 0.000 0.00
135.30000 5.400 730.62
0515 630-80344 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 472.000 200.700
SF 0.000 0.00
12.49000 200.700 2,506.74
0520 630-80355 *PORTABLE MESSAGE SIGN PANEL 4.000 3.600
EACH 0.000 0.00
10,095.61000 3.600 36,344.20
0525 630-80358 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 4.000 2.700
TYPE)
EACH 0.000 0.00
1,248.94000 2.700 3,372.14
0530 630-80360 *DRUM CHANNELIZING DEVICE 1,600.000 207.000
EACH 0.000 0.00
39.55000 207.000 8,186.85
0535 630-80376 GUARDRAIL TYPE 7 (TEMPORARY) 18,941.000 12,519.000
LF 4,527.900 60,175.79
13.29000 17,046.900 226,553.30
0540 630-80378 GLARE SCREEN (TEMPORARY) 600.000 540.000
LF 0.000 0.00
10.55000 540.000 5,697.00
0545 630-80380 *TRAFFIC CONE 300.000 270.000
EACH 0.000 0.00
13.53000 270.000 3,653.10
0550 630-80520 *MOBILE PAVEMENT MARKING ZONE 4.000 0.000
DAY 0.000 0.00
1,026.05000 0.000 0.00
0555 630-85010 IMPACT ATTENUATOR (TEMPORARY) 4.000 0.900
EACH 2.700 8,430.35
3,122.35000 3.600 11,240.46
0560 700-70010 F/A MINOR CONTRACT REVISIONS 167,457.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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0565 700-70011 F/A PARTNERING 1,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0570 700-70013 F/A CONCRETE PAVEMENT INCENTIVE 140,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0575 700-70021 F/A ON-THE-JOB TRAINEE 7,680.000 0.000
HOUR 0.000 0.00
1.00000 0.000 0.00
0580 700-70022 F/A OJT COLORADO TRAINING PROGRAM 2,100.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0585 700-70025 F/A QUALITY INCENTIVE PAYMENT SMOOTHNESS 78,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0590 700-70028 F/A ESB PROGRAM 7,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0595 700-70074 F/A OBTAIN POWER FROM XCEL 1,926.310 1,926.310
FA 0.000 0.00
1.00000 1,926.310 1,926.31
0600 700-70131 F/A MODIFY ROW FENCE 3,168.150 3,168.150
FA 0.000 0.00
1.00000 3,168.150 3,168.15
0605 700-70380 F/A EROSION CONTROL 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0610 700-70589 F/A ENVIRONMENTAL HEALTH & SAFETY MANAGEMENT 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1000 900-00005 ADDED ITEM (DAY)/ MCR LINE ITEM NO. 1 20.000 8.000
DAY 0.000 0.00

231.00000 8.000 1,848.00
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CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
1005 900-00007 ADDED ITEM (EACH)/ EMBANKMENT PROTECTOR (SPECIAL) 7.000 6.000
EACH 1.000 1,589.00
1,589.00000 7.000 11,123.00
1010 900-00014 ADDED ITEM (LUMP SUM)/ MCR ITEM NO. 3 - MODIFY SIGN 1.000 0.000
STRUCTURE MOUNTING BRACKETS
LS 1.000 2,900.00
2,900.00000 1.000 2,900.00
1015 900-00007 ADDED ITEM (EACH)/ ELECTRICAL SERVICE FOR VMS SIGN & 1.000 0.000
DETECTION LOOPS
EACH 1.000 11,900.00
11,900.00000 1.000 11,900.00
1020 900-00006 ADDED ITEM (DOLLAR)/ VIOLATION OF WORKING TIME -150.000 0.000
LIMITATIONS
DOL -150.000 -150.00
1.00000 -150.000 -150.00
1025 612-00022 DELINEATOR (TYPE II) (BARRIER) MCR ITEM NO. 5 0.000 0.000
DELINEATOR (TYPE II) (BARRIER)
EACH 0.000 0.00
5.92000 0.000 0.00
CAT 0200 CURRENT AMT $ 6,591,710.43 $ 354,236.395 5,804,832.16
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
0615 620-00002 FIELD OFFICE (CLASS 2) 1.000 0.800
EACH 0.200 5,000.00
25,000.00000 1.000 25,000.00
0620 620-00012 FIELD LABORATORY (CLASS 2) 0.000 0.000
EACH 0.000 0.00
10,000.00000 0.000 0.00
0625 620-00020 SANITARY FACILITY 2.000 0.000
EACH 2.000 3,000.00
1,500.00000 2.000 3,000.00
CAT 0400 CURRENT AMT $ 28,000.00 $ 8,000.00$ 28,000.00
PROJECT TOTAL CURRENT AMT $ 6,619,710.43 $§ 362,236.39 S 5,832,832.16




